Inventory Management System Module
[Schedule of Works]

Sr. #	Description	Date	Remarks	Hours
1	Initial layout of Dashboard + Report Requirement	16 - 11 - 2019	Done	2
2	Data input module	17 - 11 - 2019	Done	2
3	Linking and testing	18 - 11 - 2019	Done	2
4	General updates	19 - 11 - 2019	Done	1
5	General updates	20 - 11 - 2019	Done	1
6	First revision preparation	21 - 11 - 2019	Done	1.5
7	First revision preparation	22 - 11 - 2019	Done	1.5
8	First revision sent	23 - 11 - 2019	Done	2
9	Second revision based on lot of input - Ongoing	26 - 11 - 2019	Done	3
10	Second revision based on lot of input - Sent	29 - 11 - 2019	Done	3
11	Further input and revision 03 works	30 - 11 - 2019	Done	1.5
12	Many features added for reporting - Rev03 sent	02 - 12 - 2019	Done	4
13	Updates based on comments	04 - 12 - 2019	Done	2
14	Lot of feature updates and reports update	07 - 12 - 2019	Done	5
15	Preparation for actual data input	08 - 12 - 2019	Done	3
16	Sent Rev-04 with most parts working	12 - 12 - 2019	Done	2
17	Revision-05 due to some generic comments	30 - 12 - 2019	Done	3
18	Revision-06 - Bug fixes	31 - 12 - 2019	Done	1
19	Revision-07 - Previous file check & bug fixes	02 - 01 - 2020	Done	1
20	Revision-08 - Re-import related issues	05 - 01 - 2020	Done	1
21	Revision-09 _ Over-ride function added	07 - 01 - 2020	Done	1.5
22	Revision-10_File duplicate checks & Date related	13 - 01 - 2020	Done	2
23	Revision-11_File duplicate checks updated	16 - 01 - 2020	Done	1
				47